Core Responsibilities

Day 0
Start ES Cells

Electroporate ES Cells

Pick up colonies

Freezdown / prepare mini-southern

Day 42

Select correctly targeted lines and thaw cells.

Grow cells to 10cm and freeze down.

Prepare southern of selected clones

Day 69

Start injecting cells

First potential chimeric pups born

Start breeding chimeric pups

First possible pups from chimeric mice

Wean mice / prepare DNA

Prepare southern of agouti offspring.
Day 233

Investigators Responsibilities

Have an approved construct made and ready.
Day 1

Probe and generate readable autorad

Day 49

Probe and generate autorad

Day 104

Day 125

Day 167
Day 188
Day 209

Day 228

Probe and generate autorad.

This time fing is a "best possible outcome", and should only be thought of as a quideline.
Itis important to remember that these events must occur sequentially, and thus if your part
of the project is delayed, everything will be delayed.



